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Subject: . ; A
" - Continuation of work
Elkton Farm Firehole. -
- 183 Zeitler Rd., Elkton, MD
Latitude: 39. 6292184
Longltude -75 8681150
POLREP No.: 40 ' Site#: o A3DH RV
Reporting Period: ~ 5/14 - 5/18 2007 D.O. #: ' ‘
- StartDate:  1/31/2006 - " Response Authority: CERCLA o \
" " MobDates /31720060 h*m_____Response Type: =200 Tlme-Cntlcal R
Demob Date: T - . NPL Status: " NonNPL
Completion Date: _ ' Incident Category: Removal Action .
CERCLISID #: .- . Contract#. B 8
RCRIS ID #:- : B . o
_ Site Descnptlon
Work Mlssmn Statement

{ Safely and efﬁc1ently mvestlgate and remove Munitions and Exploswes of Concem (MEC);
T Materials Potentlally Possessmg an Explosive Hazard (MPPEH), Mumtlons Debris (MD) and
, explosxvely contammated soﬂ(TNT) from the Elkton Farms Flrehole Slte, as defined in EPA'
geophys1cal study . . _ \

Current Activities- o

- USA Environmental under sub contract to GES contmues to work the mag and dig approach, within
' Phase I. Two teams of 5 people are separated under the MSD of 200ft.. Phase I geographical area
consists of the-low den51ty gnds surroundmg the ﬁreholes It is estlmated that there are 30 to 35 -
PhaseIgnds ’ P P i
The followmg stats apply smce remoblhzatlon occurred on Apnl 24, 2007:
1/ Grids Cleared Gov't QA 9

~ C4b,K4c,K4d,C4c,C3d,C3a,B3b, G5c,B3a
2. Total- digs (anomahes) 5247
3. Total MEC found: 259 ' :

- MEC items include detonators,grenade fuze blastmg caps tracer elements, etc etc.

" 4. Total MD found: 1411lbs . :
5. Scrap metal found: 108lbs

\
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On 5/1 6/07 teams ceased all intrusive ops. due to thunderstorms and hghtnmg in the area as per

HASP.

Spec1ﬁc gnds that were worked and passed QA thlS reportmg period included B3b, G5¢ and B3a
Grids worked and that did not get completed included grid ISc. ISc was a demo area used by the
USACE last year to demo approx 2100 burster tubes. As a result numerous burster tubes and -
other fragmented metal items were detected within the demo holes and adjacent areas. Most of I5¢
can be completed but unfortunately the area of the demo shot will need to be addressed durlng
Phase IT act1v1t1es Therefore I5¢ will not receive QA (Gov't) until then.

’

Planned Removal Actions / . L o
~ Teams wﬂl continue work in grlds I5¢,C3b and F2a dunng the week of May 21 '

ATK representatlves mcludlng the LEPC chair of Cec11 County will meet with the OSC and

contractor personnel on 5/22. Purpose of meeting is to introduce site personnel discuss emergency

g procedures between the EPA and ATK: dunng demos and discuss commumcatxons

(

Herron 393 antlclpates moblhzmg its UXO contractor (Advent) on May 23 to meet- w1th
OSC. Advent will be overseeing the geophysical study of the areas surrounding the site under

¢ MDE- VCP authority. Since Advent's work is primarily within EPA's 1095 ﬁ MGFD close
S commumcatlon and coordination going forward is requlred / ,

{

Next Steps

Phase II revised. work plan is under development. EPA submitted general comments to GES and
sub in April. The Work Plan will be finalized after field bench scale testing is completed. The -

” bench scale. testlng 1s needed to ascertain screen size,-soil consmtency, soil moisture content and
: other
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